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ESTIMATE RUN 08/13/2021

ESTIMATE SUMMARY 12:24:59

CONTID: C21750         ESTIMATE NO: 0004 PROG 2005

PCN: 21750-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 West & Cortez PCCP Rehab/Grind PERCENT TIME:

PROJECT NO: NHPP1601-080                  

US 160 WEST & CORTEZ PCCP REHAB/GRIND

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

INTERSTATE IMPROVEMENT formerly KNISH CORPORATION PAY PERIOD ENDING

16871 Canby Ave. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Fairbault MN 55021     (507)333-2677 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,198,048.80 PARTICIPATING $ $ 546,293.99

AWARD PROJECT AMT: 5,021,334.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,388.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.69

WORK DAYS

WORK DAYS

43.18%

2,953,277.15

546,293.99

546,293.99

529,905.17

$

$

$

$

2,244,771.65

0.00

2,244,771.65

0.00

2,244,771.65

-59,132.15

0.00

2,185,639.50

0.00

AMOUNT DUE 2,185,639.50 529,905.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 529,905.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LA PLATA

  

68.5 TIME ALLOW: 130

ORIG TIME ALLOW: 130

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/03/202107/31/2021

01/21/2021

01/28/2021

02/09/2021

05/03/2021
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PCN: 21750-BID    ESTIMATE RUN 08/13/2021

PROJECT: NHPP1601-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Grinding And Texturing Concrete Pavement 37,096.900

48,263.300

202-00170  
 

554,841.3085,360.200

313,711.45

111,098.000

SY  

6.50000

0010 *Removal of Sidewalk 7.500

0.000

202-00200  
 

210.007.500

0.00

85.400

SY  

28.00000

0015 *Removal of Curb and Gutter 193.000

0.000

202-00203  
 

4,825.00193.000

0.00

476.000

LF  

25.00000

0020 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

81.000

SY  

35.00000

0025 *Removal of Pavement Marking (Prior to Grind) 14,759.200

8,560.100

202-00250  
 

43,140.7123,319.300

15,836.19

33,331.000

SF  

1.85000

0030 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

39.000

CY  

50.00000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

255.00000

0040 Laborer 34.000

0.000

203-02330  
 

2,150.5034.000

0.00

50.000

HOUR

63.25000

0045 Structure Excavation 0.000

2.000

206-00000  
 

100.002.000

100.00

10.000

CY  

50.00000

0050 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

250.00000

0055 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

1.000

CY  

60.00000
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PCN: 21750-BID    ESTIMATE RUN 08/13/2021

PROJECT: NHPP1601-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 188.000

28.000

208-00035  
 

2,592.00216.000

336.00

370.000

LF  

12.00000

0065 *Pre-fabricated Concrete Washout Structure (Type 1) 9.000

1.000

208-00046  
 

2,500.0010.000

250.00

14.000

EACH

250.00000

0070 *Storm Drain Inlet Protection (Type I) (84 Inch) 2.000

0.000

208-00053  
 

150.002.000

0.00

2.000

EACH

75.00000

0075 *Storm Drain Inlet Protection (Type II) 0.000

8.000

208-00054  
 

1,640.008.000

1,640.00

8.000

EACH

205.00000

0080 *Storm Drain Inlet Protection (Type III) 4.000

12.000

208-00056  
 

2,080.0016.000

1,560.00

16.000

EACH

130.00000

0085 *Storm Drain Inlet Protection (Type I) (144 inch) 19.000

0.000

208-00057  
 

2,755.0019.000

0.00

19.000

EACH

145.00000

0090 *Storm Drain Inlet Protection (Type I) (204 Inch) 10.000

0.000

208-00058  
 

2,250.0010.000

0.00

10.000

EACH

225.00000

0095 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

60.00000

0100 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

640.004.000

0.00

20.000

HOUR

160.00000

0105 *Replace Concrete Pavement 2,477.600

171.000

210-03100  
 

715,122.002,648.600

46,170.00

2,873.000

SY  

270.00000

0110 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

9.000

EACH

950.00000
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PCN: 21750-BID    ESTIMATE RUN 08/13/2021

PROJECT: NHPP1601-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

62.000

EACH

275.00000

0120 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

8,600.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.002

ACRE

80,000.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.002

ACRE

15,000.00000

0135 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.002

ACRE

15,000.00000

0140 *Wildlife Biologist 4.500

0.000

240-00000  
 

697.504.500

0.00

4.500

HOUR

155.00000

0145 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,600.001.000

0.00

1.000

L S 

3,600.00000

0150 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

135.00000

0155 *Health and Safety Officer 10.000

0.000

250-00110  
 

1,720.0010.000

0.00

10.000

HOUR

172.00000

0160 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

152.00000

0165 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

545.00000
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PCN: 21750-BID    ESTIMATE RUN 08/13/2021

PROJECT: NHPP1601-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

204.00000

0175 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

305.00000

0180 *Aggregate Base Course (Class 6) 0.000

3.100

304-06000  
 

136.403.100

136.40

81.000

TON 

44.00000

0185 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

5.000

TON 

255.00000

0190 Partial Depth Repair of Concrete Pavement (CSA)(Type 
2)

156.000

301.300

412-05000  
 

80,027.50457.300

52,727.50

843.300

SF  

175.00000

0195 Partial Depth Repair of Concrete Pavement (CSA)(Type 
3)

5.000

3.300

412-05000  
 

4,150.008.300

1,650.00

23.300

SF  

500.00000

0200 Partial Depth Repair of Concrete Pavement (Hot 
Applied)(Type 2)

541.870

0.000

412-05000  
 

83,989.85541.870

0.00

703.870

SF  

155.00000

0205 Partial Depth Repair of Concrete Pavement (Hot 
Applied)(Type 3)

52.750

0.000

412-05000  
 

21,100.0052.750

0.00

60.000

SF  

400.00000

0210 Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

0.000.000

0.00

229,151.000

LF  

1.95000

0215 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

7,365.000

LF  

4.00000

0220 Cross Stitching 2,916.000

0.000

412-15050  
 

87,480.002,916.000

0.00

2,946.000

EACH

30.00000
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PCN: 21750-BID    ESTIMATE RUN 08/13/2021

PROJECT: NHPP1601-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Sidewalk (6 Inch) 7.500

0.000

608-00006  
 

487.507.500

0.00

96.400

SY  

65.00000

0230 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

86.000

SY  

125.00000

0235 *Curb and Gutter Type 2 (Section II-B) 193.000

0.000

609-21020  
 

8,685.00193.000

0.00

380.000

LF  

45.00000

0240 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

5,800.00000

0245 *Mobilization 0.595

0.000

626-00000  
 

273,700.000.595

0.00

1.000

L S 

460,000.00000

0250 *Public Information Management (Tier III) 80.000

31.000

626-01113  
 

6,660.00111.000

1,860.00

217.000

DAY 

60.00000

0255 *Pavement Marking Paint (High Build) (Temporary) 95.000

140.700

627-00013  
 

41,954.60235.700

25,044.60

290.000

GAL 

178.00000

0260 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

35,281.000

SF  

13.40000

0265 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

40,382.000

SF  

14.25000

0270 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

3,405.000

SF  

24.50000

0275 *Preformed Thermoplastic Pavement Marking (Shield) 
(Inlaid)

0.000

0.000

627-30408  
 

0.000.000

0.00

1,999.000

SF  

21.00000
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PCN: 21750-BID    ESTIMATE RUN 08/13/2021

PROJECT: NHPP1601-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

7,558.000

SF  

14.25000

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30411  
 

0.000.000

0.00

638.000

SF  

16.30000

0290 *Flagging 314.250

336.500

630-00000  
 

16,984.58650.750

8,782.65

2,500.000

HOUR

26.10000

0295 *Traffic Control Inspection 21.000

8.000

630-00007  
 

6,380.0029.000

1,760.00

60.000

DAY 

220.00000

0300 *Traffic Control Management 47.000

20.000

630-00012  
 

180,900.0067.000

54,000.00

140.000

DAY 

2,700.00000

0305 *Barricade (Type 3 M-A) (Temporary) 4.000

1.000

630-80335  
 

1,375.005.000

275.00

10.000

EACH

275.00000

0310 *Construction Traffic Sign (Panel Size A) 39.000

0.000

630-80341  
 

1,911.0039.000

0.00

78.000

EACH

49.00000

0315 *Construction Traffic Sign (Panel Size B) 17.500

0.000

630-80342  
 

857.5017.500

0.00

35.000

EACH

49.00000

0320 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

35.000

EACH

54.25000

0325 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

32.60000

0330 *Vertical Panel 105.000

17.000

630-80350  
 

3,977.20122.000

554.20

244.000

EACH

32.60000
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PCN: 21750-BID    ESTIMATE RUN 08/13/2021

PROJECT: NHPP1601-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,400.002.000

0.00

4.000

EACH

4,700.00000

0340 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.000

630-80357  
 

1,650.001.000

0.00

4.000

EACH

1,650.00000

0345 *Drum Channelizing Device 99.500

0.000

630-80360  
 

3,880.5099.500

0.00

200.000

EACH

39.00000

0350 *Drum Channelizing Device (With Light) (Steady Burn) 23.000

0.000

630-80364  
 

1,265.0023.000

0.00

46.000

EACH

55.00000

0355 *Traffic Cone 48.000

0.000

630-80380  
 

216.0048.000

0.00

400.000

EACH

4.50000

0360 *Mobile Attenuator 31.000

10.000

630-85041  
 

20,090.0041.000

4,900.00

100.000

DAY 

490.00000

0365 Night Work Lighting 0.000

0.500

632-00000  
 

15,000.000.500

15,000.00

1.000

L S 

30,000.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0375 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0380 F/A Contaminated Ground Water Management 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C21750         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21750-BID    ESTIMATE RUN 08/13/2021

PROJECT: NHPP1601-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:24:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,213,271.64546,293.995,166,548.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0405 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 31,500.000.0031,500.00CURRENT AMT0400 $ $ $

$ 2,244,771.64546,293.99$5,198,048.80$CURRENT AMTPROJECT TOTAL


